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JAN 8 1  1991 
Mr. Andrew P. Avel 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

REPLY TO A T E M I O N  OF: 

5HR-12 

RE: Operable Unit #1 

U.S. DOE Fernald 
-~ 

~ - ~ ~~ - -  ~ -RI Work Plan-Addendum - 

OHD 890 008 976 
Dear Mr. Avel: 

On July 26, 1990, the United States Department of Energy (U.S. 
DOE) submitted an addendum to the Remedial Investigation (RI) 
work plan for the Feed Materials Production Center in Fernald, 
Ohio. This addendum proposed additional sampling for Operable 
Unit (OU) #1 - Waste Pit Area (pits 1-6, clear well, burn pit). 
Based on United States Environmental Protection Agency (U.S. EPA) 
comments of August 27, 1990, U.S. DOE revised the sampling 
proposal and-submitted it to U.S. EPA on September 26, 1990. 
U.S. EPA reviewed the revised sampling plan and granted verbal 
approval of the document on October 24, 1990, so that field work 
could be initiated. Written approval was given in a October 25, 
1990, letter. This work plan was not implemented. 

On November 15, 1990, U.S. DOE submitted another work plan for 
, this sampling. U.S. EPA approved this work plan on November 25, 
' 2  1990. This work plan was not implemented. 

On December 21, 1990, U.S. DOE submitted another work plan. U.S. 
EPA is approving this work plan. U.S. DOE must implement the 
approved work plan. 

In a January 15, 1991, project managers meeting, U.S. DOE 
informed U.S. EPA that the work plan may be modified again and 
that the lack of funds and problems with contracts may prevent 
the work from going forward. 

The RI report for Operable Unit #1 is required to be submitted to 
U.S. EPA by February 18, 1991. U.S. DOE presented the above RI 
work plan addendums because the characterization work done under 
the Characterization Investigation Study (CIS) was not adequate 
to support the Feasibility Study (FS) and Remedial Design (RD). 
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U.S. DOE is required by the 1990 Consent Agreement to submit an 
adequate RI report. U.S. DOE has presented the above work plan 
addendums as work that is required for the RI and U.S. EPA agrees 
with this conclusion. Due to U . S .  DOE'S failure to implement 
earlier approved work plans, U.S. DOE will not have analytical 
results by the RI Report due date. There is no technical reason 
for this work not to have been performed. U.S. DOE must propose 
a solution to this problem. 
be submitted by U.S. DOE. 

An inadequate RI report should not 

I f  you have any questions, please contact me at (312) 886-4436. 

Sincerely, 

_ _  -Catherine K O .  A.  McCord -~~ ~ rnC&2iQ ~- 

Remedial Project Manager 

cc: Acting Director, OEPA 
Graham Mitchell, OEPA - SWDO 
Leo Duffy, U.S. DOE - HDQ 
Joe LaGrone, U.S. DOE - OR0 
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bcc : David A. Ullrich, WMD -->William E. Muno -->Kevin Pierard 
Mary Butler, ORC 
Len Robinson, ORC 
Peg Andrews, OE 
Sandra Lee, ORC 
David Kee, ARD 
Dan O'Riordan, OPA 
Ed Schuessler, PRC 
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